



Proposed Adoption Schedule	
Meeting	First Reading by 2/27/18 (52 weeks from 2/28/17 mtg)
Staff Report Due	February 20, 2018
First Reading	February 27, 2018
Planning Commission	April 9, 2018
Second Reading, Public Hearing	May 15, 2018
Third Reading	May 29, 2018

Ongoing and Upcoming Tasks		
<i><b>Task: (Corresponding Phase)</b></i>	<i><b>Assigned To:</b></i>	<i><b>Notes:</b></i>
Keep Lists of Suggested Revisions to LDC (Phase 2)	Mark Richardson/Matthew Vazzana	
Review, Revise, and Improve Assigned LDC Sections (Phase 2)	LDC Rewrite Team – Keri Zipay, Kris McMaster, Mark Richardson, and Matthew Vazzana	Biweekly Meetings with LDC Rewrite Team to Discuss Assigned Sections
Review and Compile Revised LDC Sections (Phase 2)	Mark Richardson/Matthew Vazzana	Input Phase 1 Data Not Otherwise Included by LDC Rewrite Team
Reorganize LDC Framework (Phase 2)	Mark Richardson/Matthew Vazzana	
Review of Draft (Phase 3)	Jody Roberts	Non-Drafter Review for Language Choice and Consistency
Second Review of Draft/Staff Report Prep (Phase 3)	Mark Richardson/Matthew Vazzana	