



City of Hudson, Ohio

Staff Report With Text

File #: 15-112 **Version:** 1 **Name:**

Type: Resolution **Status:** Passed

File created: 7/29/2015 **In control:** City Council

On agenda: 8/4/2015 **Final action:** 8/4/2015

Title: A RESOLUTION AUTHORIZING THE CITY MANAGER TO EXECUTE A CHANGE ORDER TO THE CONTRACT WITH PERRIN ASPHALT COMPANY, INC. UNDER THE ELLSWORTH HILL SAFE ROUTES TO SCHOOL PROGRAM (PID 96866); AND DECLARING AN EMERGENCY.
Executive Summary: Due to some unforeseen circumstances that arose during construction of the sidewalk along Parkside Drive staff is requesting additional funding to pay for additional expenses that will be incurred.

Sponsors: William A. Currin

Indexes: Engineering

Code sections:

Attachments: 1. Resolution No. 15-112

Date	Ver.	Action By	Action	Result
8/4/2015	1	City Council	approved on the consent agenda	Pass

A RESOLUTION AUTHORIZING THE CITY MANAGER TO EXECUTE A CHANGE ORDER TO THE CONTRACT WITH PERRIN ASPHALT COMPANY, INC. UNDER THE ELLSWORTH HILL SAFE ROUTES TO SCHOOL PROGRAM (PID 96866); AND DECLARING AN EMERGENCY.

Executive Summary: Due to some unforeseen circumstances that arose during construction of the sidewalk along Parkside Drive staff is requesting additional funding to pay for additional expenses that will be incurred.

Legislative History

Resolution #10-121-Authorization to develop the school travel plan
Resolution #12-20-Authorization to Apply to SRTS (2012)
Resolution #13-18-Authorization to Apply to SRTS (2013)
Resolution #14-144-Enter into LPA Agreement
Resolution #15-29-Authorization to Advertise for Bids
Resolution #15-54-Authorized Contract with Perrin Asphalt Company

Purpose & Explanation

During construction of the Ellsworth Hill Safe Routes to School Sidewalk Project along Parkside Drive, additional expenses will be incurred above and beyond the 10% contingency amount originally approved by Council. The additional expenses are for additional storm sewer installation, grading of drainage ditches and restoration along several roadside ditches in front of several homes.

The total amount that City Staff is requesting is \$8,000.00.

Timing Considerations

Upon authorization to proceed by the City Council, the administration will issue a Change Order to the contract

with Perrin Asphalt Company, Inc.

Fiscal Impact

☒ Currently Budgeted (430 fund; \$7,412.56-remaining budget amount from Ellsworth Hill SRTS and \$587.44 funds remaining from Striping budget)

Supplemental Appropriation Required

Appropriation Not Required.

Suggested Action

Staff recommends that City Council approve this Resolution authorizing the City Manager to execute a change order to the Ellsworth Hill Safe Routes to School Project, and we are requesting an emergency clause be added to this legislation in order to maintain the public health and welfare.

Submitted by,

Jane Howington, City Manager

Thomas J. Sheridan, PE, PS, City Engineer