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Area 1 (Londonairy Blvd, Bridgewater Blvd, Bersham Dr, Oldham Way Neighborhoods)

Mailers to Residents (3 Weeks Ahead of Mtg) 6/19/23 7/10/23

Public Open House Meeting (Wednesdays) 7/12/23 7/12/23

Resident Sign Up (5 Weeks After Mtg) 7/12/23 8/1/23

Deadline for Resident Commitment 8/2/23 8/2/23

Area 2 (Towbridge Drive, Port Chester Dr, Cheshire Dr, Wilshire Park Dr. Neighborhoods)

Mailers to Residents (3 Weeks Ahead of Mtg) 7/3/23 7/24/23

Public Open House Meeting (Wednesdays) 7/26/23 7/26/23

Resident Sign Up (5 Weeks After Mtg) 7/26/23 8/15/23

Deadline for Resident Commitment 8/16/23 8/16/23

Area 3 (Sunset Dr, Barlow Rd, Carriage Hill Dr, Argyle Dr, Arbutus Dr Neighborhood)

Mailers to Residents (3 Weeks Ahead of Mtg) 7/17/23 8/7/23

Public Open House Meeting (Wednesdays) 8/9/23 8/9/23

Resident Sign Up (5 Weeks After Mtg) 8/9/23 8/29/23

Deadline for Resident Commitment 8/30/23 8/30/23

Area 4 (Pinebrook Dr, Elmcrest Dr Neighborhoods)

Mailers to Residents (3 Weeks Ahead of Mtg) 7/31/23 8/21/23

Public Open House Meeting (Wednesdays) 8/23/23 8/23/23

Resident Sign Up (5 Weeks After Mtg) 8/23/23 9/12/23

Deadline for Resident Commitment 9/13/23 9/13/23

Area 5 (Nicholson Drive, Williamsburg Cir, Independence Dr Neighborhoods)

Mailers to Residents (3 Weeks Ahead of Mtg) 8/14/23 9/4/23

Public Open House Meeting (Wednesdays) 9/6/23 9/6/23

Resident Sign Up (5 Weeks After Mtg) 9/6/23 9/26/23

Deadline for Resident Commitment 9/27/23 9/27/23

Sep 11, 2023 Sep 18, 2023 Sep 25, 2023Aug 14, 2023 Aug 21, 2023 Aug 28, 2023 Sep 4, 2023Aug 7, 2023

Mon, 6/19/2023

Jun 19, 2023 Jun 26, 2023 Jul 3, 2023 Jul 10, 2023

Project Start:

Display Week:
Jul 17, 2023 Jul 24, 2023 Jul 31, 2023


