Former Youth Development Center Hazardous Materials Removal and Demolition Status Update

i ;- x ‘*' st '[ﬂ S e T i f YDC Project Contingency - $128,303.43
J S A - & i o . . & L e e e Change Orders Paid to Date:
CO #01 - Pavilion - $4,800.00
CO #02 - Taft - $4,401.00
CO #03 - Truman - $4,401.00
CO #04 - Cooley - $14,000.00

Contingency Balance - $100,701.43

Pending Abatement Estimated Cost

Issue #1 - ACM Mastic Under Slab
Lincoln Cottage- $60,000
Eastman School - $100,300.00
Unforeseen Hazardous Soils - $64,700.00

¥ e BRI j~: 7 - Issue #2 - Regulated ACM Steam Pipe Insulation
' L t ] A Alternate A - Abatement and Removal
Estimated 1060LF @ $400LF = $424,000.00

Alternate B - Abandon In Place
Dickerson (found) - $5,000.00
Cafeteria (Poss.) - $5,000.00
Washington (Poss.) - $5,000.00
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100% Complete No ACM Found

Demolition in Process No ACM
Mastic Found on Slab.
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