CITY OF HUDSON CITY MANAGER RECRUITMENT SEARCH PROPOSED SCHEDULE

WEEK OF	ACTIONS
April 4	Start-up meeting to finalize recruitment brochure, hiring teams, project details/scope and timeline of recruitment schedule.
April 11	Finalize recruitment brochure with necessary amendments and provide to Council for approval.
	Begin recruitmentpush out to recruiting sites and advertise for at least two weeks.
May 2	Application due date – May 2
	Initial application screening by Council – May 3
	Background/professional reference checks on candidates by City staff
	Council approval of selection of candidates for interview.
May 9 - 16	Preliminary round of interviews with City staff hiring team and council members (2 or 3 members from Council)
May 23 - 30	Second interviews with City Council
	 Finalists reception with staff and community (final three candidates)
	Recommendation and selection of finalist
	In-depth background/reference checks on finalist by First Advantage
June 6	Finalist selected
	Executive Session – June 7
July 1	Anticipated start date