


Former Youth Development Center Hazardous Materials Removal and Demolition Status Update



Adams Cottage
100% Complete

Lincoln Cottage
85% Complete
Type I, Non-Friable ACM Mastic
Found Under Slab
EST. \$60,000.00 for Abatement

Jackson Cottage
95% Complete
No ACM Mastic

Kennedy Cottage
95% Complete
No ACM Mastic

Dickerson
95% Complete
No ACM Mastic
Found

Truman Cottage
95% Complete
No ACM Mastic
CO #3 - \$4,400.96
(Contaminated Insulation)

*Steam Pipe
Found

Eastman School
85% Complete
Type I, Non-Friable ACM Mastic
Found Under Slab
Excluding Pool section
EST. \$100,300.00 for Abatement

Cooley Hall
98% Complete
CO #04 - \$14,000.00
Friable Regulated ACM
containing 90% Amosite
Asbestos.

Taft Cottage
95% Cleared
No ACM Mastic
CO #2 - \$4,400.96
(Contaminated Insulation)

*Steam Pipe
Found

Cafeteria
95% Complete
No ACM Mastic Found

Washington Admin.
95% Complete
No ACM Mastic Found

Pavilion
100% Complete
CO #1 - \$4,800.00
(Not Included In
Contract.)

Greenhouse
100% Complete

Shop/Garage
95% Complete
No ACM Mastic Found

*Possible Steam Pipe

Boat House
100%
Complete

Barn
100%
Complete

100% Complete No ACM Found

Demolition in Progress No ACM
Mastic Found on Slab.

Additional Abatement Required

ACM = Asbestos Containing Material

Steam Pipe with ACM Insulation
(UNKNOWN LOCATIONS)

Ohio Turnpike (I-80)

Van Buren Cottage
100% Complete