

## **Project Schedule**

Description:  Sep Oct Nov Dec Jan Feb Mar Apr May  Step 1: Project Initiation  1 1a Kick-Off Meeting 1b Project Initiation Workshop - Both Committees  Step 2: Community Outreach (traditional and web-based)  2a Press Releases, Notices, and Newsletter Articles 2b Community Workshop 2c Business Workshop 2d Key Person Interviews & Focus Group Discussions 2e Interactive Project Website	Jun	Jul	Aug
1 1a Kick-Off Meeting 1b Project Initiation Workshop - Both Committees Step 2: Community Outreach (traditional and web-based)  2a Press Releases, Notices, and Newsletter Articles 2b Community Workshop 2c Business Workshop 2 2d Key Person Interviews & Focus Group Discussions 2e Interactive Project Website			
1b Project Initiation Workshop - Both Committees  Step 2: Community Outreach (traditional and web-based)  2a Press Releases, Notices, and Newsletter Articles 2b Community Workshop 2c Business Workshop 2 2d Key Person Interviews & Focus Group Discussions 2e Interactive Project Website			
Step 2: Community Outreach (traditional and web-based)  2a Press Releases, Notices, and Newsletter Articles 2b Community Workshop 2c Business Workshop 2 2d Key Person Interviews & Focus Group Discussions 2e Interactive Project Website			
2a Press Releases, Notices, and Newsletter Articles 2b Community Workshop 2c Business Workshop 2d Key Person Interviews & Focus Group Discussions 2e Interactive Project Website			
2b Community Workshop  2c Business Workshop  2d Key Person Interviews & Focus Group Discussions  2e Interactive Project Website			
2c Business Workshop 2d Key Person Interviews & Focus Group Discussions 2e Interactive Project Website			
2 2d Key Person Interviews & Focus Group Discussions 2e Interactive Project Website			
2e Interactive Project Website			
26 Cariel Networking 8 DCC			
2f Social Networking & RSS			
2g sMap			
2h On-line Community Questionnaires for Residents & Businesses			
Step 3: Existing Conditions Analysis			
3a City Studies, Plans, and Reports Analysis			
3b Zoning and Development Controls Analysis			
3c Demographic & Market Analysis			
3 3d Existing Land-Use and Development Analysis			
3e Community Facilities Analysis			
3f Transportation, Mobility, & Connectivity Analysis			
3g Environmental Features and Open Space Analysis			
3h Existing Conditions Report			
3i Existing Conditions Presentation - Both Committees			
Step 4: Community Vision, Goals, & Objectives			
4a Community Visioning Session/Charrette			
4 4b Downtown Recommendations Framework/DPAC Meeting			
4c Vision Statement 4d Goals and Objectives			
4d Goals and Objectives 4e Staff Review			
Step 5: Downtown Sub-Area Plan			
5a Preliminary Downtown Phase II Plan 5b Staff Review			
5c DPAC Meeting/Final Downtown Phase II Plan			
Step 6: Community-Wide Plans & Policies			
6a Land Use and Development Plan			
6b Growth Management Plan			
6 6c Transportation, Mobility & Connectivity Plan			
6d Environment, Recreation & Open Space Plan			
6e Community Facilities Plan			
6f Economic Development & Implementation Plan			
Step 7: Plan Documents & Adoption			
7a Draft Comprehensive Plan Document	*		
7b Staff Review			
7 7c Comprehensive Plan Meeting - Comprehensive Plan Committee			
7d Community Open House			
7e Final Plan Report to Planning Commission			
7f Final Plan Adoption			

## Legend for Diagram: