



8/12/15

Mr. Thomas J. Sheridan, P.E., P.S.  
City of Hudson  
115 Executive Parkway, Suite 400  
Hudson, Ohio 44236

Re: Route 8 Change Order Work

PRIORITY NO. ONE

<u>REF. NO.</u>	<u>DESCRIPTION</u>	<u>QUANTITY</u>	<u>UNIT</u>	<u>UNIT PRICE</u>	<u>EXTENSION</u>
1B	Full Depth Pavement Removal & Replacement	486	SY	\$295.00	\$143,370.00
3B	Full & Partial Depth Sawcutting	2,354	LF	\$6.80	\$16,007.20
4B	Maintenance of Traffic	1	LS	\$21,000.00	\$21,000.00
5B	Mobilization	1	LS	\$10,500.00	\$10,500.00
<b>SUBTOTAL PRIORITY NO. ONE.....</b>					<b>\$190,877.20</b>

PRIORITY NO. THREE

<u>REF. NO.</u>	<u>DESCRIPTION</u>	<u>QUANTITY</u>	<u>UNIT</u>	<u>UNIT PRICE</u>	<u>EXTENSION</u>
1B	Full Depth Pavement Removal & Replacement	80	SY	\$295.00	\$23,600.00
3B	Full & Partial Depth Sawcutting	388	LF	\$6.80	\$2,638.40
4B	Maintenance of Traffic	1	LS	\$5,000.00	\$5,000.00
5B	Mobilization	1	LS	No Charge	No Charge
<b>SUBTOTAL PRIORITY NO. ONE.....</b>					<b>\$31,238.40</b>

**NOTE:**

Proposed Change Order is in accordance with plans and specifications of the City of Hudson 2015 Concrete Replacement and Overlay project. Price includes bond.

Submitted By:   
James C. Harrington  
15700 Brookpark Road Cleveland, Ohio 44135  
PH: (440) 238-4394 Fax: (888) 657-6506