

1.10.17

EXHIBIT "B"

September 2016

- Resolution No.16-144 authorizing staff to solicit project RFQ's.

October 2016

- Project committee formed and RFQ developed.
- Sub-committee visits to like projects in northeast Ohio.
- RFQ released
- Committee received seven (7) RFQ responses
- Sub-Committee reviewed submittals

November 2016

- Committee narrowed selection to top three (3) firms
- Top qualified firms provide City presentation of background, project type experience, and firm's approach to Hudson PW project to sub-committee.
- Firms narrowed to top recommended firm by project committee

December 2016

- Project design and construction proposal solicited from top firm
- Begin sub-committee review of proposal

January 2017

- Conclude review and make recommendation to City Council

Projected Project Time-line:

- Professional Services Start ----- February/2017
- Construction -----April /2018
- Substantial Completion-----December/2018