SoL Harris/Day Architecture					Christ C	ommun	ity Chap	el Master	plan Scl	nedule						\Box
3-Feb-25																Н
			2	024			20	25			202	4			2027	
	Start	Complete J F			SOND	IFM			ND	I F M			N D	FΜΔ		ς
	Start	Complete 5 1		J J A .		J 1 1	A 141 3	J A J (J	A M J J	A 3 0		I IVI A	VI J J A	J
													_			
Soccer Field / Legacy Park / Outdoor Stage / Outdoor Restrooms & Storage													_			-
CESO Site Study (Entire Masterplan)	Sept 2024	Nov 2024														-
Site Engineering and Architectural Drawings	Dec 2024															-
Permitting	Apr 2025															-
Bidding	Apr 2025	141ay 2023														
Construction		Sept 2025											-			-
Construction	Jul 2023	3ept 2023														-
Office Addition																\vdash
CESO Site Study (Entire Masterplan)	Sept 2024	Nov 2024														
Architectural / Engineering Drawings	Nov 2024															
Pre-Order Long Lead Time Items	Feb 2025	1410 y 2023											+			
Permitting	Jun 2025	Jul 2025														
Bidding	Jun 2025	3dt 2023														
Construction	Aug 2025	Jul 2026														
Move In	Aug 2026	3dt 2020														
Move III	Aug 2020															-
Sanctuary Renovation													_			\vdash
Architectural / Engineering Drawings - Sanctuary and Education Spaces Renovation	Jun 2025	Nov 2025														-
Permitting	Dec 2025															
Bidding	Dec 2025	3411 2020														
Construction	DCC 2023															
													_			
Building Renovation - Education Spaces - Phase 1 (Former Office Spaces)																
Architectural / Engineering Drawings - Sanctuary and Education Spaces Renovation	Jun 2025	Nov 2025														
Permitting	Dec 2025															
Bidding	Dec 2025	3411 2020														
Move Out	200 2020															
Construction																
Building Renovation - Education Spaces - Phase 2																Т
Architectural / Engineering Drawings - Sanctuary and Education Spaces Renovation	Jun 2025	Nov 2025														
Permitting	Dec 2025															
Bidding	Dec 2025															
Construction																
Building Renovation - Education Spaces - Phase 3																
Architectural / Engineering Drawings - Sanctuary and Education Spaces Renovation	Jun 2025	Nov 2025														
Permitting	Dec 2025															
Bidding	Dec 2025															
Construction																
Building Renovation - Education Spaces - Phase 4																
Architectural / Engineering Drawings - Sanctuary and Education Spaces Renovation	Jun 2025	Nov 2025														
Permitting	Dec 2025	Jan 2026														
Bidding	Dec 2025															
bidding																