

A RESOLUTION AMENDING RESOLUTION NO. 20-58 TO INCREASE THE PROJECT COST FOR THE RESURFACING OF RAVENNA ROAD BETWEEN OLD MILL ROAD AND THE PORTAGE COUNTY LINE AND AUTHORIZE THE CITY MANAGER TO ENTER INTO A REVISED AGREEMENT WITH THE COUNTY OF SUMMIT FOR COOPERATION AND COST SHARING; AND DECLARING AN EMERGENCY.

WHEREAS, in 2019, Summit County applied for, and was awarded an Akron Metropolitan Area Transportation Study (AMATS) Federal Surface Transportation Block Grant (STBG) funds in the amount of \$600,000 to be used in connection with the resurfacing of the portion of Ravenna Road from Old Mill Road to the Portage County Line; and

WHEREAS the project's total construction cost was estimated by the County at \$750,000 and the \$600,000 grant is being split between the County and City of Hudson towards the construction of the project, with any costs above the grant are the responsibility of the County and City; and

WHEREAS, the project's construction was planned for 2025; however AMATS identified that grant funds were available to move the project construction into 2024; and

WHEREAS, the City's portion of the original construction cost estimate was \$95,000, being the original construction cost estimate of \$750,000, minus grant funding of \$600,000, leaving a balance of \$150,000 to be split evenly plus contingency and testing/inspection costs; and

WHEREAS, final plans and a detailed cost estimate for the project were completed this summer, providing a new estimated total project cost of \$1,165,974.74; and

WHEREAS, based upon updated project costs, after application of the STBG grant, the revised estimated total cost of the City's share is now \$288,711.71; and

WHEREAS, the total estimated cost for which the City will now be responsible is \$288,711.71, plus a 5% contingency and inspection/testing, brings the new total not to exceed construction costs to \$313,252.21, which is an increase of \$218,252.21 over the original estimate ($\$313,252.21 - \$95,000 = \$218,252.21$); and

NOW, THEREFORE, BE IT RESOLVED by the Council of the City of Hudson, Summit County, Ohio as follows:

Section 1. That Resolution 20-58 is hereby amended to increase the project cost to \$313,252.21 as reflected above.

Section 2. That the aforesaid recitals are rendered to be the findings of this Council and are hereby incorporated into this Resolution.

Section 3. That this Council hereby finds and determines that all formal actions relative to the adoption of this Resolution was taken in an open meeting of this Council and that all deliberations of this Council which resulted in formal action were taken in meetings open to the public, in full compliance with the applicable legal requirements including Section 121.22 of the Ohio Revised Code.

Section 4. That this Resolution is hereby declared to be an emergency measure necessary for the immediate preservation of the public peace, health, safety of the City residents, to expedite and promote public and highway safety, and to allow for the timely completion of the subject Project in good weather and to support the continued operations of the City Engineering Department and other departments and shall, therefore, be in full force and effect immediately upon its passage, provided it receives an affirmative vote of at least six (6) members of the Council for its enactment if seven (7) are present, or an affirmative vote of at least five (5) members if only five (5) or six (6) members are present at the meeting at which it is passed; otherwise, it shall take effect and be in force from and after the earliest period allowed by law.

PASSED: _____

Jeffrey L. Anzevino, Mayor

ATTEST:

Aparna Wheeler, Clerk of Council

I certify that the foregoing Resolution No. 24-95 was duly passed by the Council of said Municipality on _____, 2024.

Aparna Wheeler, Clerk of Council